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Facilities Meeting 

Thursday, February 18, 2016 
 

5:00 PM – ROOM 200 - TEAO  
 
 

AGENDA 
 
 

I. 5:00 pm Public Comment  
 

II. 5:05 pm Approval of Minutes  
  a.  January 21, 2016 

 
III. 5:10 pm  Construction Report 

                                                    a.  Change Orders 
 

IV. 5:15 pm Discussion and Update Items 
    a.  Renovations, Replacements and Upgrades at Valley Forge Middle     

                          School Bid Results – Tom Daley, DJA 
                     b.  Renovations, Replacements and Upgrades at CHS, Teamer and TEAO  
                          Bid Results- Tom Daley, DJA 

    c.   Doors & Door Hardware at Valley Forge Middle School Bid Results -  
                          Tom Daley, DJA 

   5:30 pm     d.   Review of 2016 Committee Goals 
                e.   Valley Forge Middle School Fencing Project 

                     f.   Announcements 
 

V. Future Facilities Committee Meetings to be held 5:00 p.m. at the TEAO in Room 200 
    a.   Thursday, March 17, 2016 
    b.   Thursday, April 21, 2016 
    c.   Thursday, May 19, 2016 
    d.   Thursday, June 9, 2016 

 
VI. Adjournment 

 
 

2016 Committee Goals 
1. Monitor student enrollment, township reports, District programs and existing school 

facilities. 

2. Review and update the District Infrastructure Report. 

3. Use Goal #1 and #2 to match school facilities to District need. 

4. Develop, review, and prioritize the facilities projects for summer 2016. 

5. Monitor progress and completion of the District Maintenance/Central Storage project.  

6. Monitor progress and completion of the NEES classroom addition project. 

7. Perform District-wide parking and traffic study for all buildings.  
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Draft  

Facilities Committee Meeting Minutes 

January 21, 2016 

Room 200 – Tredyffrin/Easttown Administration Office 

5:00 p.m. 

 

Attending all or part of the meeting: 

 

Board Committee Members: Virginia Lastner, Chair, Michele Burger, Todd Kantorczyk, 
Edward Sweeney  

  

Other Board Members: Douglas Carlson, Roberta Hotinski 

 

T/E School District Representatives: Dr. Rich Gusick, Art McDonnell, Colm Kelly, David 

Francella 

 

Other: Tom Daley and Mort Isaacson from Daley & Jalboot 

  

Community Members:   Cinda Marturano, Douglas Anestad, Pattye Benson, 

 Theodore S. Horvath, Jerry Henige, Peg Layden, Liz 

Mercogliano, Cindy Verguldi, Pete Simon    

 

Public Comment: 

 

 Theodore Horvath commented on traffic at VFMS. 

 Pete Simon commented on the fencing projects and architect fees. 

 Cindy Verguldi commented on the Maintenance Building site and TEMS parking. 

 Douglas Anestad commented on the Safety Committee meeting and the fencing report. 

 Cinda Marturano commented on traffic at VFMS. 

 

Approval of the Minutes:     

 

 The Committee approved the minutes from the December 4, 2015 meeting. 

 

 

Construction Report: 

 

 Mr. Daley updated the Committee on the New Eagle Classroom Addition/Renovation Project.  

The classroom portion is nearing completion and the new parking area will be final coated 

during spring break.   

 Mr. Daley presented two change orders to the Committee for their review for the New Eagle 

Classroom Addition/Renovation Project in the amounts of $2,674.07 and $10,907.30.   The 

Committee accepted the change orders and recommended they be submitted to the full Board 

for approval.   
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Draft  

 Mr. Daley updated the Committee on the Maintenance Building Project that has been 

delayed due to weather in the last week but the completion date is still targeted. 

 Mr. Daley reviewed the request from the District to increase the scope of the Replacements & 

Upgrades at Conestoga HS & TEAO Project to add replacement of five electrical service 

Automatic Transfer Switches.  The estimated cost of this work is $62,000, which would 

increase Daley & Jalboot’s fee by $3,200 for engineering.  The Facilities Committee approved 

the fee increase as presented and directed it be placed on the consent agenda at the next 

Board meeting.   

 

Renovations, Replacements and Upgrades at Devon & Hillside Elementary Schools Bid Results: 

 

 Mr. Daley reviewed the bid results for the Renovations, Replacements and Upgrades at Devon 

& Hillside Elementary Schools which came in about $77K over the construction estimate.  

The Facilities Committee approved the Renovations, Replacements and Upgrades at Devon & 

Hillside Elementary Schools bids as presented and directed it be placed on the consent agenda 

at the next Board meeting.   

 

Locker Replacement at Valley Forge Middle School Bid Results: 

 

 Mr. Daley reviewed the bid results for the Locker Replacement at Valley Forge Middle School 

The bid results review came in very close to the construction estimate.  The Facilities 

Committee approved the Locker Replacement at Valley Forge Middle School bid as presented 

and directed it be placed on the consent agenda at the next Board meeting.   

 

Public Comment: 

 

 Pete Simon commented on NEES & Maintenance Building Projects and the bidding process. 

 Cindy Verguldi commented on the Maintenance Building Project. 

 Doug Anestad commented on the NEES Project. 

 Cinda Marturano commented on the Devon & Hillside Project. 

 Liz Mercogliano commented on the NEES change orders. 

 

 

Future Meeting Dates: 

 

 Thursday, February 18, 2016 at 5:00PM at the TEAO 

 

Adjournment:   

The meeting adjourned at approximately 7:01p.m.  
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Facilities Committee Meeting 
Construction Report  

February 18, 2016 
 
 
2015 Construction Projects: 
 
1.  Project #1373 – Classroom Addition & Interior Renovations at New Eagle ES   

• Issued for Bid  November 10, 2014 
• Bids Received  December 18, 2014 
• Committee Reviewed  January 9, 2015 
• Board Approved  January 26, 2015 
• Construction Start:  June 22, 2015 
• Phase 1 Complete:  August 20, 2015 
• Classroom Addition C. of O. Issued: January 28, 2016 
• Scheduled Completion:  February 26, 2016 

 
2.  Project #1370 – New Maintenance & Storage Building   

• Issued for Bid  May 11, 2015 
• Bids Received  June 9, 2015 
• Committee Reviewed  June 12, 2015 
• Board Approved  June 15, 2015 
• Construction Start:  August 17, 2015 
• Scheduled Completion:  June 29, 2016 
• Land Development Agreement Approved:  September 8, 2015 
• Demolition Permit Issued:  September 3, 2015 
• Building Permit Issued:  September 9, 2015 

 
 
2016 Construction Projects: 
 
1. Project #1443 – Renovations, Replacements & Upgrades at Devon & Hillside ES  

• Issued for Bid   December 9, 2015 
• Bids Received  January 8, 2016 
• Committee Review  January 21, 2016 
• Board Approved January 25, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 

 
2. Project #1446A – Locker Replacements at Valley Forge MS  

• Issued for Bid   December 9, 2015 
• Bids Received  January 8, 2016 
• Committee Review  January 21, 2016 
• Board Approved  January 25, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  July 15, 2016 

 
3. Project #1446 – Renovations, Replacements & Upgrades at Valley Forge MS  

• Issued for Bid   January 11, 2016 
• Bids Due  February 3, 2016 
• Committee Review  February 18, 2016 
• Board Review  February 22, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 
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Facilities Committee Meeting 
Construction Report – February 2016 
Page 2 

 
 

 

4. Project #1447 – Renovations, Replacements & Upgrades at Conestoga HS, Teamer Field & TEAO  
• Issued for Bid   January 11, 2016 
• Bids Due  February 3, 2016 
• Committee Review February 18, 2016 
• Board Review February 22, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 

 
5. Project #1446B – Doors & Door Hardware at Valley Forge MS  

• Issued for Bid   January 11, 2016 
• Bids Due  February 11, 2016 
• Committee Review February 18, 2016 
• Board Review  February 22, 2016 
• Scheduled Construction Start:  March 21, 2016 
• Scheduled Completion:  June 22, 2016 

 
6. Project #1444 – Renovations, Replacements & Upgrades at New Eagle & Valley Forge ES 

• Scheduled Issue of Bid   February 10, 2016 
• Bids Due March 9, 2016 
• Committee Review March 17, 2016 
• Board Review March 28, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 

 
7. Project #1445 – Renovations, Replacements & Upgrades at TEMS & Valley Forge ES 

• Scheduled Issue of Bid   February 10, 2016 
• Bids Due  March 9, 2016 
• Committee Review March 17, 2016 
• Board Review March 28, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 

 
8. Project #1448 – VCT Floor Reconditioning & Replacement at Conestoga HS 

• Scheduled Issue of Bid   February 10, 2016 
• Bids Due March 9, 2016 
• Committee Review March 17, 2016 
• Board Review March 28, 2016 
• Scheduled Construction Start:  June 22, 2016 
• Scheduled Completion:  August 19, 2016 
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February 10, 2016 
 
Mr. Arthur McDonnell 
Tredyffrin / Easttown School District 
West Valley Business Center 
940 West Valley Road Suite 1700 
Wayne, PA   19087 
 
Re:  Bid Review                    D  R  A  F  T 

Renovations, Replacements & Upgrades at the Valley Forge Middle School 
DJA #1446 

 
Dear Art, 
 
Attached is the bid sheet from the Renovations, Replacements, & Upgrades at the Valley Forge Middle School 
project.  The scope of work includes renovation of the Girls’ Locker Room Showers including ADA 
accommodations, and the renovation of the Coaches’ Office & Shower in the Boys’ Locker Room.  The Girls’ 
Shower renovation is similar to the work completed in the Boys Locker Room last year.  As you know, we have 
bid the VFMS Door Replacement and VFMS Locker Replacement portion of Package 4 as separate projects to 
allow for better competition and scheduling.   
 
There was a good response to the bid with sixteen bid proposals received.  We bid the work in the Coaches’ 
Office with two Add Alternates.  As you will note, the bid including the Alternates is under the estimate.     
 
Budget Estimate Total:    $  184,000.      
Bid Total:     $  168,685.   
Difference:  ‐$  15,315.     
 
The three low bid contractors have performed work in the District and are qualified to perform the work. We 
have completed several projects with all three.  If the District elects to award the Add Alternate the contract 
will be as follows: 
 
GC  Donald E. Reisinger, Inc.   $121,095. 
MC  Rogers Mechanical Company  $  20,740. 
PC  AKC Mechanical, LLC    $  26,850. 
          $168,685. 
 
The District is in the process of reviewing the contractor bid documents and we expect this to be completed 
next week.  Let me know if you have any questions.   
 
 
Sincerely, 

 
Thomas Daley  
DALEY + JALBOOT ARCHITECTS 
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Bid Results   February 3, 2016

Renovations, Replacements & Upgrades at DJA #1446

Valley Forge Middle School
Tredyffrin/Easttown School District

General Contract
Donald E. Reisinger Uhrig Construction L.J. Paolella Walter Brucker & 

Company

General Base Bid 102,550$                        106,900$                        109,280$                        129,030$                        

Add Alt #1 - Boys Coach Reno 17,300$                          12,900$                          16,835$                          15,050$                          

Add Alt #2 - Boys Coach Grab Bars 
1,245$                            1,800$                            975$                               900$                               

121,095$                        121,600$                        127,090$                        144,980$                        

Mechanical Contract Rogers Mechanical Five Star Cook's Service E.J. Meloney Gem Mechanical Myco Mechanical

Mechanical Base Bid 17,750$                          24,000$                          29,400$                          29,000$                          35,000$                          44,500$                          

Add Alt #1 - Boys Coach Office Renovs
2,990$                            9,000$                            5,800$                            6,500$                            9,000$                            6,000$                            

20,740$                          33,000$                          35,200$                          35,500$                          44,000$                          50,500$                          

Plumbing Contract AKC Mechanical Myco Mechanical Cook's Service Vision Mechanical Five Star Rogers Mechanical

Plumbing Base Bid 22,250$                          24,900$                          28,600$                          30,485$                          36,000$                          37,100$                          

Add Alt #1 - Boys Coach Office Renovs
4,600$                            5,000$                            6,200$                            10,400$                          5,800$                            7,600$                            

26,850$                          29,900$                          34,800$                          40,885$                          41,800$                          44,700$                          

Total Base Bid 142,550$                        

Total with Alternates 168,685$                        
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February 10, 2016 
 
Mr. Arthur McDonnell 
Tredyffrin / Easttown School District 
West Valley Business Center 
940 West Valley Road Suite 1700 
Wayne, PA   19087 
 
Re:  Bid Review                    D  R  A  F  T 

Renovations, Replacements & Upgrades at the Conestoga, Teamer & TEAO  
DJA #1447 

 
Dear Art, 
 
Attached is the bid sheet from the Renovations, Replacements, & Upgrades at Conestoga HS, Teamer Field, 
and TE Administration Offices project.  The scope of work includes Flooring Replacements, Duct Cleaning, 
Mechanical Piping work in the Tunnels, and the Electrical Automatic Transfer Switch at CHS, Replacement of 
the Louvers at Teamer Field, and Mechanical Work at the TEAO.  We bid the project with four Add Alternates 
as noted on the bid form.  These included additional CHS Duct Cleaning, the Teamer Louvers, and Corridor 
Flooring at CHS.  It should be noted that replacement of the Main Lobby floor at CHS, which was in the original 
scope of work, was removed from the project during the documentation phase as the scheduling of the work 
became problematic.  The cost for this line item was removed from the estimated total noted below.         
 
There was a good response to the bid with ten bid proposals received.  The low bid including all of the Add 
Alternates is under the estimate, as noted below.   
 
Budget Estimate Total:    $  439,900.      
Bid Total:     $  379,925.   
Difference:  ‐$  59,975.     
 
The three low bid contractors have performed work in the District and are qualified to perform this work. The 
District may increase the difference between the estimate and bid total by not awarding all of the Alternates.  
Although, as we discussed, the cost of these alternates is very competitive.  If the District elects to award the 
Add Alternate the contracts will be as follows: 
 
GC  Donald E. Reisinger, Inc.   $123,825. 
MC  Rogers Mechanical Company  $225,200. 
EC  Silas Bolef Company    $  30,900. 
          $379,925. 
 
The District is in the process of reviewing the contractor bid documents, we expect this to be completed next 
week.  Let me know if you have any questions.   
 
Sincerely, 

 
Thomas Daley  
DALEY + JALBOOT ARCHITECTS 
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Bid Results  - February 3, 2016

Renovations, Replacements & Upgrades at DJA #1447

Conestoga HS, Teamer Field & TEAO
Tredyffrin/Easttown School District

General Contract
Donald E. Reisinger L.J. Paolella

General Base Bid 45,525$                          54,888$                          

Add Alt #2 - Teamer Field Louver 
Panels 50,600$                          61,705$                          

Add Alt #3 - CHS Corridor VCT 
Replacement 27,700$                          25,684$                          

123,825$                        142,277$                        

Mechanical Contract Rogers Mechanical Allstates Mechanical Five Star Myco Mechanical

Mechanical Base Bid 199,900$                        299,000$                        261,000$                        398,500$                        

Add Alt #1 - Duct Cleaning M101, 
M102, M111, M113 14,800$                          16,000$                          90,000$                          38,000$                          

Add Alt #4 - Duct Cleaning M115, 
M116, M135, M136 10,500$                          11,000$                          20,000$                          36,000$                          

225,200$                        326,000$                        371,000$                        472,500$                        

Electrical Contract Silas Bolef MJF Electric Pinnacle Electric A.N. Lynch

Electrical Base Bid 30,900$                          32,800$                          36,500$                          38,300$                          

30,900$                          32,800$                          36,500$                          38,300$                          

Total Base Bid 276,325$                        

Total with Alternates 379,925$                        
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February 11, 2016 
 
Mr. Arthur McDonnell 
Tredyffrin / Easttown School District 
West Valley Business Center 
940 West Valley Road Suite 1700 
Wayne, PA   19087 
 
Re:  Bid Review                  D  R  A  F  T 

Doors & Door Hardware at Valley Forge Middle School 
DJA #1446B 

 
Dear Art, 
 
Attached is the bid sheet from the Doors & Door Hardware at Valley Forge Middle School project.  The scope 
of work includes purchase of Replacement Doors & Hardware for the portions of the school that were not 
replaced last year.  The bid is for a total of 120 doors, including the 23 doors in Add Alternate #1 (lower 
building level).  As was the case last year, the doors and hardware will be installed by the District Maintenance 
carpenters.  Add Alternate Bid #2 and #3 are for the vendor to pre‐install the door hardware prior to delivery.  
Upon review of the bids, Mr. Kelly has expressed a desire to waive Add Alternates #2 and #3. 
 
As you will note, the bid including Add Alternate #1 only is under the estimate, as noted below.   
 
Budget Estimate Total:   $  189,000.      
Bid Total:    $  121,910.   
Difference:  $  67,090.     
 
The low bid contractor is Liberty Door Systems (subsidiary of Unified Door and Hardware Group).  Though this 
contractor has not yet worked for the District, this contractor is one of the two vendors to bid the work last 
year.   
 
The District is in the process of reviewing the contractor qualifications and bid documents, we expect this to 
be completed next week.  Let me know if you have any questions.   
 
 
Sincerely, 

 
Thomas Daley  
DALEY + JALBOOT ARCHITECTS 
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Bid Results  - February 11, 2016

Doors & Door Hardware at DJA #1446B

Valley Forge Middle School
Tredyffrin/Easttown School District

General Contract
Unified Door and 
Hardware Group

James Doorcheck

General Base Bid 98,980$                          109,000$                        

Add Alt #1 - Lower Floor Doors
22,930$                          25,600$                          

Add Alt #2 - Hardware Pre-Install at 
Main Floor

18,100$                          6,800$                            

Add Alt #3 - Hardware Pre-Install at 
Lower Floor

6,100$                            4,200$                            

Total w/ Add Alt #1
121,910$                        134,600$                        
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Infrastructure Projects 2015 - 2016 Daley + Jalboot Architects
Tredyffrin Easttown School District 2-18-16

D  R  A  F  T
DJA

Construction
DJA# Infrastructure Projects Estimate Bid Difference

1443 TE - Renovations, Replacements & Upgrades, DES, HES 209,668$       286,450$       76,782$          
       GC - Donald E. Reisinger, Inc. 217,000$       
       PC - Trefz Mechanical, Inc. 61,450$         
       EC - MJF Electrical Contracting, Inc. 8,000$           

1446A TE - Locker Replacements, VFMS 60,000$         60,190$         190$               
       GC - L.J. Paolella Construction, Inc. 60,190$         

1446 TE - Renovations, Replacements & Upgrades, VFMS 184,000$       168,685$       (15,315)$         
       GC - Donald E. Reisinger, Inc. 121,095$       
       MC - Rogers Mechanical Company 20,740$         
       PC - AKC Mechanical, Inc. 26,850$         

1447 TE - Renovations, Replacements & Upgrades, CHS, Teamer, TEAO 439,900$       379,925$       (59,975)$         
       GC - Donald E. Reisinger, Inc. 123,825$       
       MC - Rogers Mechanical Company 225,200$       
       EC - Silas Bolef Company 30,900$         

1446B TE - Doors & Hardware, VFMS 189,000$       121,910$       (67,090)$         
       GC - Liberty Door Systems

Infrastructure Total - Bid to Date 893,568$      895,250$      (65,408)$       

1444 TE - Renovations, Replacements & Upgrades, NEES, VFES 888,640$       -$               (888,640)$       

1445 TE - Renovations, Replacements & Upgrades, TEMS 2,261,900$    -$               (2,261,900)$    

1448 TE - VCT Floor Replacements & Refinishing, CHS 180,000$       -$               (180,000)$       

2016-bids-budget.xls
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